DEPARTMENT OF THE ARMY
U.S. ARMY CORPS OF ENGINEERS, SACRAMENTO DISTRICT
1325 J STREET
SACRAMENTO GA 95814-2922

REPLY TO

L Tor AUG 1 0 201

Executive Office

James B. Giottonini

Executive Director

San Joagquin Area Flood Control Agency
22 East Weber Avenue, Suite 301
Stockton, CA 95202-2317

Dear Mr. Giottonini:

Section 1002 of the Water Resources Reform Development Act (WRRDA) allows for greater
transparency in the notification and reporting of feasibility study milestones. WRRDA Section
1002 requires the U.S. Army Corps of Engineers District Engineer to provide non-Federal
interests a notification of feasibility study milestone schedules for all active studies that received
Investigation appropriations since October 1, 2009 until June 10, 2014. Studies initiated after
June 10, 2014 also require notification of five key milestones within 90 days of signing the
Feasibility Cost Sharing Agreement.

This certified letter provides the current study schedule 6f the following five key milestones
associated with the Lower San Joaquin River Feasibility Study.

o Release of the Draft Feasibility Report for Public Comment and Concurrent Review
(CW250) - Completed

District Submittal of the Final Feasibility Report — November 17, 2015

‘MSC Transmittal of the Final Feasibility Report — December 1, 2015

Civil Works Review Board — February 11, 2016

Signed Chief's Report — June 1, 2016

Schedules are based on the assumption of full-funding (Federal and non-Federal) over the
course of the study. Up-to-date study schedules will be posted and available to the public on
spk.usace.army.mil website. All schedules and missed deadlines will also be submitted in an
annual report to Congress. If you have any questions, feel free to contact Mr. Bryon Lake,
Project Manager at 916-557-7890.

Sincerely,

- MichaelJ. Farrell

Colonel, U.S. Army
District Commander




